Title: Weekly HIS Departmental Report - Wilson Mutua

Date: 6/11/2023

Reporting Week: 23/10/23 - 3/11/23

Summary:

The main objectives of the Qualipharm 3.0 project were to build modules to assist in speeding up the learning process for joining the HIS (Health Information Systems) department.

Completed Modules:

- Product
- Quotation
- Requisition
- Facilities
- Counties
- wards

Key Achievements:

- Successfully built several modules, including product, quotation, requisition, facilities, counties, and wards.
- Assisted in speeding up the learning process for joining the HIS department.

Upcoming Goals:

For the upcoming week, the key goal for the Qualipharm 3.0 project is as follows:

Continue building more modules as instructed by the supervisor and continue the learning process for joining the HIS department.

Challenges:

Learning Curve Challenge: Encountered challenges related to the learning curve associated with new technologies and languages, impacting the pace of development.